

CONTRACT CHANGE ORDER
OVER \$50,000 OR OVER 10 PERCENT OF THE ORIGINAL CONTRACT SUM
 SCHOOL BOARD OF BREVARD COUNTY, FLORIDA

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the change in the work, including all direct costs of whatever nature, and all adjustments to the Contract Schedule.

TO: SCHOOL BOARD OF BREVARD COUNTY, FLORIDA
 FACILITIES PROJECT MANAGEMENT
 2700 JUDGE FRAN JAMIESON WAY
 VIERA, FL 32940-6601

The Owner Authorized the Contractor to make the following change(s) in the Contract dated: September 1, 2020

RE: CHANGE ORDER NUMBER:FOUR (4)

School/Facility Name: Eau Gallie High
 Project Name: Locker Room HVAC Replacement

ARCHITECT/ ENGINEER FIRM NAME: Construction Engineering Group
 Address: 2651 W. Eau Gallie Blvd. Suite A
 Melbourne Florida 32935

CONTRACTOR FIRM NAME: Heard Construction, Inc.
 Address: PO Box 540218
 Merritt Island Florida 32954

The Contract is changed as follows:

The original Contract Sum was:	\$ 418,686.18
The net change by previously authorized Change Orders:	\$ 112,435.18
The contract Sum prior to this Change Order was:	\$ 531,121.36
The Contract Sum will be (<input checked="" type="checkbox"/> increased <input type="checkbox"/> decreased) by this Change Order in the amount of:	\$ 24,500.00
The new Contract Sum including this change Order will be:	\$ 555,621.36

Date of Substantial Completion: April 16, 2021
 The Contract Time will be (increased decreased no change) 0 Days.
 The date of Substantial Completion as of the date of this Change Order therefore is: April 16, 2021

In my considered professional opinion as project ARCHITECT ENGINEER, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work.

Signature: _____
Digitally signed by David E Alley
 DN: CN=David E Alley,
 OU=A01410D00000172DDFE53F70001139F, O=Construction Engineering Group, C=US Date: 04/15/2021

Accepted Signature: Brianna Burton _____
 ARCHITECT ENGINEER
 Digitally signed by Brianna Burton
 DN: cn=Brianna Burton, o=Heard Construction Inc, ou, email=b.burton@heardconstruction.com, c=US
 Date: 2021.04.16 09:43:48 -0400 Reason: I am approving this document Date: 2021.04.15 21:00:00-04'00' Date: 4/16/2021

Approved Owner:  _____ Date: 4.16.2021

PROJECT MANAGER:  _____ Date: 4.19.2021

DIRECTOR OF PLANNING AND PROJECT MANAGEMENT: _____ Date: _____

SUPERINTENDENT: _____ Date: _____

SCHOOL BOARD CHAIR: _____ Date: _____

ATTACHMENT TO CONTRACT CHANGE ORDER

School Board of Brevard County, Florida

Re: Change Order Number: FOUR (4)

School/Facility Name: Eau Gallie High

Change Order Summary:

HCI requests a cost increase to the contract for additional painting of the locker room walls.

Acousti \$23,000.00

Subcontract Total: \$23,000.00

HCI 5.09% Fee: \$1,170.59

Sub Total: \$24,170.59

G/L Insurance .26%: \$62.84

Sub Total: \$24,233.43

Bond 1.10%: \$266.57

Total: \$24,500.00