

CONTRACT CHANGE ORDER
LESS THAN \$50,000 AND LESS THAN 10 PERCENT OF THE ORIGINAL CONTRACT SUM
SCHOOL BOARD OF BREVARD COUNTY, FLORIDA

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the change in the work, including all direct costs of whatever nature, and all adjustments to the Contract Schedule.

TO: SCHOOL BOARD OF BREVARD COUNTY, FLORIDA
 FACILITIES PROJECT MANAGEMENT
 2700 JUDGE FRAN JAMIESON WAY
 VIERA, FL 32940-6601

The Owner Authorized the Contractor to make the following change(s) in the Contract dated:

RE: CHANGE ORDER NUMBER:TWO (2)

School/Facility Name: Edgewood Junior/Senior High School
 Project Name: Drainage Modifications




ARCHITECT/ ENGINEER FIRM NAME: Allen Engineering, Inc.
 Address: 106 Dixie Lane
 Cocoa Beach Florida 32932

CONTRACTOR FIRM NAME: Canaveral Construction Co., Inc.
 Address: 3475 North Highway US 1
 Mims Florida 32754

The Contract is changed as follows:
 The original Contract Sum was: \$304,838.42
 The net change by previously authorized Change Orders: \$ 16,968.94
 The contract Sum prior to this Change Order was: \$321,807.36
 The Contract Sum will be (increased decreased) by this Change Order in the amount of: \$ 19,165.96
 The new Contract Sum including this change Order will be: \$340,973.32

Date of Substantial Completion: May 22, 2020
 The Contract Time will be (increased decreased no change) 0 Days.
 The date of Substantial Completion as of the date of this Change Order therefore is: May 22, 2020

In my considered professional opinion as project ARCHITECT ENGINEER, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work.

Signature:  Date: 4-9-2020
 ARCHITECT ENGINEER
 Accepted Signature:  Date: 4-10-2020
 CONTRACTOR
 Approved Owner:  BPS PM Date: 4-10-2020
 PROJECT MANAGER
 _____ Date: _____
 DIRECTOR OF PLANNING AND PROJECT MANAGEMENT
 _____ Date: _____
 SUPERINTENDENT

ATTACHMENT TO CONTRACT CHANGE ORDER

School Board of Brevard County, Florida

Re: Change Order Number: TWO (2)

School/Facility Name: Edgewood Junior/Senior High School
Drainage Modifications

Change Order Summary:

Seal coat and stripe bus loop and south parking area, approximately 3,765 SY.



Edgewood Drainage Modifications

TN #
PCO # 2

Description of Change:

Seal Coat and Stripe Bus Loop and South Parking Area, approx. 3,765 SY.

<u>Labor:</u>	<u># people</u>	<u># hours</u>				
Project Manager	1	3	\$94.63	X	3	= \$283.89
Superintendent	1	40	\$50.95	X	40	= \$2,038.00
Accountant/Controller	1	1	\$48.41	X	1	= \$48.41
Foreman			\$35.00	X		=
Carpenter/Foreman			\$30.00	X		=
Laborers			\$25.00	X		=
Subtotal						= \$2,370.30
Payroll, Taxes & Insurance						
Total Labor Costs:						\$2,370.30

Small Tools & Expendables:

ST&E, % of labor costs \$2,370.30

<u>Materials:</u>	<u>Qty</u>	<u>Unit</u>	<u>Unit Cost</u>	<u>Total Cost</u>
		EA	X	=
		EA	X	=
Sales Tax	6.5%			
Total Material Costs:				

<u>Equipment</u>	<u>Qty</u>	<u>Unit</u>	<u>Unit Cost</u>	<u>Total Cost</u>
		EA	X	=
		EA	X	=
Sales Tax	6.5%			
Total Equipment Costs:				

<u>Subcontractors</u>	<u>Trade</u>	
Ramage	Site Development	\$14,323.65
Total Subcontractor Costs:		\$14,323.65

Total Direct Change Order Costs		= \$16,693.95
		+ \$16,693.95 = \$16,693.95
Profit	13%	\$2,170.21 + \$16,693.95 = \$18,864.16
Liability Insurance	0.525%	\$87.64 + \$18,864.16 = \$18,951.81
Bond	1.1%	\$214.16 + \$18,951.81 = \$19,165.96
Total Change Order		\$19,165.96

Total days added to contract for this activity: _____

Name, Title & Signature of Prime Contractor _____ Date _____

RAMAGE
CONTRACTING, INC.
COMPLETE SITE DEVELOPMENT

March 26, 2020

Attn: Dirk Neuerburg
Canaveral Construction

Re: Edgewood Jr-Sr High

Dear Mr. Neuerburg ,

The following is pricing for the other provisions. Change Order No 4

Basic Scope of Provisions

SEAL COAT PARKING LOT 3765 SY @ \$2.41/EA \$ 9,073.65

TOTAL: \$ 9,073.65

Thank you for your time. As always, please feel free to contact us with any questions or concerns.

Sincerely,
Matt Ramage
Ramage Contracting

RAMAGE
CONTRACTING, INC.
COMPLETE SITE DEVELOPMENT

March 26, 2020

Attn: Dirk Neuerburg
Canaveral Construction

Re: Edgewood Jr-Sr High

Dear Mr. Neuerburg ,

The following is pricing for the other provisions. Change Order No 5

Basic Scope of Provisions

STRIPING PARKING LOT 1 LS @ \$5250/EA \$ 5,250.00

TOTAL: \$ 5,250.00

Thank you for your time. As always, please feel free to contact us with any questions or concerns.

Sincerely,
Matt Ramage
Ramage Contracting