

CONTRACT CHANGE ORDER
OVER \$50,000 OR OVER 10 PERCENT OF THE ORIGINAL CONTRACT SUM
SCHOOL BOARD OF BREVARD COUNTY, FLORIDA

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the change in the work, including all direct costs of whatever nature, and all adjustments to the Contract Schedule.

TO: SCHOOL BOARD OF BREVARD COUNTY, FLORIDA
 FACILITIES PROJECT MANAGEMENT
 2700 JUDGE FRAN JAMIESON WAY
 VIERA, FL 32940-6601

The Owner Authorized the Contractor to make the following change(s) in the Contract dated: November 22, 2022

RE: CHANGE ORDER NUMBER: ONE (1)
 School/Facility Name: Space Coast Junior Senior High School
 Project Name: Track Refurbishment Project





ARCHITECT/ ENGINEER FIRM NAME: Gale Engineering
 Address: 160 N. Westmore Dr. #12000
 Altamonte Springs, Florida 32714

CONTRACTOR FIRM NAME: Ivey's Construction
 Address: 4060 N. Courtney Parkway Merritt Island, FL 32953

The Contract is changed as follows: Add Scope and Increase contract Amount
 The original Contract Sum was: \$823,867.11
 The net change by previously authorized Change Orders: \$0
 The contract Sum prior to this Change Order was: \$823,867.11
 The Contract Sum will be (increased decreased) by this Change Order in the amount of: \$183,103.54
 The new Contract Sum including this change Order will be: \$1,006,970.65

Date of Substantial Completion: June 30, 2023
 The Contract Time will be (increased decreased no change) 0 Days.
 The date of Substantial Completion as of the date of this Change Order therefore is: June 30, 2023

In my considered professional opinion as project ARCHITECT ENGINEER, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work.

Signature:  Date: 1-10-2023
 ARCHITECT ENGINEER
 Accepted:  Date: 1/9/2023
 CONTRACTOR
 Approved:  Date: 1/9/2023
 PROJECT MANAGER
 Date: 1/10/2023
 DIRECTOR OF PLANNING AND PROJECT MANAGEMENT
 _____ Date: _____
 SUPERINTENDENT
 _____ Date: _____
 BOARD CHAIR

ATTACHMENT TO CONTRACT CHANGE ORDER

School Board of Brevard County, Florida

Re: Change Order Number: ONE (1)

School/Facility Name: Space Coast Junior/Senior High School

Change Order Summary:

Expansion of existing six lanes into eight lanes, which includes demolition of the existing pole vault, tree removal and fence relocation. Also included is the installation of inside and outside curbs, full depth milling of existing asphalt pavement/base and installation of new base where width has been expanded. Pricing approved with GMP contract at November 22, 2022 Board meeting.