

**CONTRACT CHANGE ORDER**  
**MORE THAN \$50,000 AND MORE THAN 10 PERCENT OF THE ORIGINAL CONTRACT SUM**  
**SCHOOL BOARD OF BREVARD COUNTY, FLORIDA**

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the change in the work, including all direct costs of whatever nature, and all adjustments to the Contract Schedule.

TO: SCHOOL BOARD OF BREVARD COUNTY, FLORIDA  
 FACILITIES PROJECT MANAGEMENT  
 2700 JUDGE FRAN JAMIESON WAY  
 VIERA, FL 32940-6601

The Owner Authorized the Contractor to make the following change(s) in the Contract dated: June 6, 2019

RE: CHANGE ORDER NUMBER: ONE (1)

School/Facility Name: Viera Area Elementary School  
 Project Name: RFQ #19-422-Q-DR Agreement for Construction Management Services

ARCHITECT /  ENGINEER FIRM NAME: Architects RZK, Inc.  
 Address: 600 Florida Avenue, Suite 201  
 Cocoa FL 32922


CONTRACTOR FIRM NAME: Wharton-Smith  
 Address: 750 Monroe Road  
 Sanford FL 32771


The Contract is changed as follows:  
 The original Contract Sum was: \$22,963,243.00  
 The net change by previously authorized Change Orders: \$0.00  
 The contract Sum prior to this Change Order was: \$ 22,963,243.00  
 The Contract Sum will be ( increased  decreased) by this Change Order in the amount of: \$192,610.00  
 The new Contract Sum including this change Order will be: \$23,155,853.00

Date of Substantial Completion: June 12, 2020  
 The Contract Time will be ( increased  decreased  no change) 56 Days.  
 The date of Substantial Completion as of the date of this Change Order therefore is: August 7, 2020

In my considered professional opinion as project  ARCHITECT  ENGINEER, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work.

Signature:  Date: 5-26-2020  
 ARCHITECT  ENGINEER - Keisey Zwick, Project Manager

Accepted  
 Signature:  Date: 05/26/20  
 CONTRACTOR - Darin A. Crafton, Vice President

Approved  
 Owner:  Date: 5-26-2020  
 PROJECT MANAGER - David K. Martin

 Date: 5-28-2020  
 ASST. SUPERINTENDENT OF PLANNING/PROJECT MANAGEMENT - Sue Hann

\_\_\_\_\_  
 Date: \_\_\_\_\_  
 SUPERINTENDENT  
 \_\_\_\_\_  
 Date: \_\_\_\_\_  
 SCHOOL BOARD CHAIRPERSON