

CERTIFICATE OF FINAL INSPECTION (CFI)

8. BUILDING CONTRACT DATE: <u>April 23, 2019</u>		COMPLETION DATE: <u>September 30, 2019</u>	
9. CHANGE ORDERS - List of each Change Order and amount (excluding Direct Purchase amounts).			
C.O. No. <u>1</u>	\$ <u>(44,587.54)</u>	C.O. No. <u>2</u>	\$ <u>47,114.38</u>
C.O. No. <u>3</u>	\$ <u>30,344.69</u>	C.O. No. <u>4</u>	\$ <u>58,016.47</u>
C.O. No. <u>5</u>	\$ <u>(40,000.00)</u>	C.O. No. <u>6</u>	\$ <u>(190,148.57)</u>
C.O. No. _____	\$ _____	C.O. No. _____	\$ _____
10. Date of Occupancy: <u>August 10, 2019</u>			
11. Additional Information: Change Order No. 6 (Closeout) includes Owner Direct Purchase amount of \$166,263.00 and \$23,885.57 unused funds.			