

FLORIDA DEPARTMENT OF EDUCATION
Office of Educational Facilities

CERTIFICATE OF FINAL INSPECTION

TO: Office of Educational Facilities (OEF) 325 West Gaines Street, Room 1054 Tallahassee, Florida 32399-0400 (850) 245-0494 Fax (850) 245-9236 or (850) 245-9304	OEF USE ONLY
INSTRUCTIONS: Submit for OEF files one copy of the completed form for all projects with construction costs exceeding \$300,000. Mark the appropriate term within the parentheses. Reproduce this form in sufficient quantity for your use. Section 1013.37(2)(c), F.S.	

RE: _____ OEF Assigned Project Number _____

Brevard Public Schools _____ (School District Florida College)

Merritt Island High School _____ (School Name Campus)

54 _____ (School College) Code Number _____

Facility Renewal _____ Description of Project _____

SECTION A: BOARD'S ACCEPTANCE

Upon the recommendation of our Project (Architect Engineer) as certified in Section B below, in accordance with Chapter 1013, F.S., THE BOARD ACCEPTED the above-referenced project on _____.

Name (Type or Print) Mark W. Mullins, Ed. D.

Signature: _____ Date: _____

(Superintendent President)

SECTION B: (ARCHITECT ENGINEER) CERTIFICATION

As PROJECT (ARCHITECT ENGINEER), I have inspected this project and, in my considered professional opinion, the work required by the contract for this project has been completed in accordance with approved contract documents; Chapter 1013, Florida Statutes; Rule 6A-2.0010, FAC; Chapter 553, F.S.; and the Florida Building Code.

Signature: [Signature] No. 82393 Date: October 22, 2021

Firm Name: Construction Engineering Group

Address: 2651 West Eau Gallie Blvd., Suite A, Melbourne, FL 32935-8957

STATE OF FLORIDA
PROFESSIONAL ENGINEER
No. 1970

SECTION C: Building Official Other (Specify) Certification

I have inspected the project, and in my considered opinion, it is complete and in accordance with applicable statutes, rules, and codes.

Name (Type or Print) David M. Olivieri, CBI, CFM

Signature: [Signature] Date: 10/26/2021

(Building Official Certified Inspector)

SECTION D: FACILITY INFORMATION.

1. TYPE OF PROJECT: <input type="checkbox"/> New Plant <input type="checkbox"/> Addition <input type="checkbox"/> Remodeling <input checked="" type="checkbox"/> Renovation <input type="checkbox"/> _____	2. CORRECTED "SPACE INVENTORY REPORT" (land, building, room) HAS BEEN FILED WITH THE OEF: <input type="checkbox"/> Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> N/A If "No," explain: _____
3. SOURCE OF FUNDS: <input checked="" type="checkbox"/> Local <input type="checkbox"/> State <input type="checkbox"/> Federal <input type="checkbox"/> _____	4. ADJUSTED FINAL CONTRACT AMOUNT: \$1,179,966.21 5. PROJECT GROSS SQUARE FOOTAGE: 229,360 SQ. FT. 6. COST PER GROSS SQUARE FOOT: \$5.14
	7. COST PER STUDENT STATION: \$ _____

CERTIFICATE OF FINAL INSPECTION (CFI)

8. BUILDING CONTRACT DATE: September 30, 2020 COMPLETION DATE: December 29, 2020

9. CHANGE ORDERS - List of each Change Order and amount (excluding Direct Purchase amounts).

C.O. No. <u>1</u> \$ _____	C.O. No. <u>2</u> \$ <u>25,251.63</u>
C.O. No. <u>3</u> \$ <u>(100,007.63)</u>	C.O. No. _____ \$ _____
C.O. No. _____ \$ _____	C.O. No. _____ \$ _____
C.O. No. _____ \$ _____	C.O. No. _____ \$ _____

10. Date of Occupancy: never unoccupied

11. Additional Information:

Change Order No. 1 time extension of 60 days.
Change Order No. 3 (Closeout) includes Owner Direct Purchase of \$99,539.56 and \$468.07 unused funds.