

FLORIDA DEPARTMENT OF EDUCATION
Office of Educational Facilities

CERTIFICATE OF FINAL INSPECTION

TO: Office of Educational Facilities (OEF) 325 West Gaines Street, Room 1054 Tallahassee, Florida 32399-0400 (850) 245-0494 Fax (850) 245-9236 or (850) 245-9304	OEF USE ONLY
INSTRUCTIONS: Submit for OEF files one copy of the completed form for all projects with construction costs exceeding \$300,000. Mark the appropriate term within the parentheses. Reproduce this form in sufficient quantity for your use. Section 1013.37(2)(c), F.S.	

RE: _____ OEF Assigned Project Number
 Brevard Public Schools _____ (School District Florida College)
 Space Coast Jr./Sr. High School _____ (School Name Campus)
 106 _____ (School College) Code Number
 Facility Renewal 2020 _____ Description of Project

SECTION A: BOARD'S ACCEPTANCE

Upon the recommendation of our Project (Architect Engineer) as certified in Section B below, in accordance with Chapter 1013, F.S., THE BOARD ACCEPTED the above-referenced project on August 10, 2021

Name (Type or Print) Mark S. Mullins, Ed. D.

Signature: _____ Date: August 10, 2021
 (Superintendent President)

SECTION B: (ARCHITECT ENGINEER) CERTIFICATION

As PROJECT (ARCHITECT ENGINEER), I have inspected this project and, in my considered professional opinion, the work required by the contract for this project has been completed in accordance with approved contract documents; Chapter 1013, Florida Statutes; Rule 6A-2.0010, FAC; Chapter 553, F.S.; and the Florida Building Code.

Signature: *Keith Pyle* Date: July 6th, 2021

Firm Name: Construction Engineering Group

Address: 2651 W. Eau Gallie Blvd., Melbourne, FL. 32935
 Street/P.O. Box City State Zip

SECTION C: Building Official Other (Specify) Certification BU 1970

I have inspected the project, and in my considered opinion, it is complete and in accordance with applicable statutes, rules, and codes.

Name (Type or Print) David M. Olivieri, CBO, CFM

Signature: *David M. Olivieri* Date: 7/14/2021
 Building Official Certified Inspector

SECTION D: FACILITY INFORMATION.

1. TYPE OF PROJECT: <input type="checkbox"/> New Plant <input type="checkbox"/> Addition <input type="checkbox"/> Remodeling <input checked="" type="checkbox"/> Renovation <input type="checkbox"/> _____	2. CORRECTED "SPACE INVENTORY REPORT" (land, building, room) HAS BEEN FILED WITH THE OEF: <input type="checkbox"/> Yes <input type="checkbox"/> No <input type="checkbox"/> N/A If "No," explain: _____
3. SOURCE OF FUNDS: <input checked="" type="checkbox"/> Local <input type="checkbox"/> State <input type="checkbox"/> Federal <input type="checkbox"/> _____	4. ADJUSTED FINAL CONTRACT AMOUNT: \$ 1,450,843.56 5. PROJECT GROSS SQUARE FOOTAGE: 320,474 SQ. FT. 6. COST PER GROSS SQUARE FOOT: \$ 4.53
	7. COST PER STUDENT STATION: \$ 908.48

CERTIFICATE OF FINAL INSPECTION (CFI)

8. BUILDING CONTRACT DATE: January 28, 2020 COMPLETION DATE: November 16, 2020

9. CHANGE ORDERS - List of each Change Order and amount (excluding Direct Purchase amounts).

C.O. No. <u>1</u> \$ <u>178,751.00</u>	C.O. No. <u>2</u> \$ _____
C.O. No. <u>3</u> \$ <u>(324,462.44)</u>	C.O. No. _____ \$ _____
C.O. No. _____ \$ _____	C.O. No. _____ \$ _____
C.O. No. _____ \$ _____	C.O. No. _____ \$ _____

10. Date of Occupancy: Never unoccupied

11. Additional Information:

Change Order No. 1 Time extension of 44 days.
 Change Order No. 2 Time extension only of 46 days.
 Change Order No. 3 (Closeout) includes Owner Direct Purchase amount \$206,764.56 and \$117,697.88 unused funds.

