CONTRACT CHANGE ORDER
OVER $50,000 OR OVER 10 PERCENT OF THE ORIGINAL CONTRACT SUM
SCHOOL BOARD OF BREvard COUNTY, FLorIDA

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the change in the work, including all direct costs of whatever nature, and all adjustments to the Contract Schedule.

TO: SCHOOL BOARD OF BREvard COUNTY, FLorIDA
FACILITIES PROJECT MANAGEMENT
2700 JUDGE FRAN JAMIESON WAY
VIERA, FL 32940-6601

The Owner Authorized the Contractor to make the following change(s) in the Contract dated:

RE: CHANGE ORDER NUMBER: ONE (1)
School/Facility Name: Meadowlane Primary School
Meadowlane Intermediate School
Project Name: Cooling Tower Refurbishment

ARCHITECT/ENGINEER FIRM NAME:
Address:

CONTRACTOR FIRM NAME: Schwenn Services
Address: 6985 McCoy Road, Suite 200
Orlando Florida 32822

The Contract is changed as follows:
The original Contract Sum was: $49,992.00
The net change by previously authorized Change Orders: $ 0.00
The contract Sum prior to this Change Order was: $49,992.00
The Contract Sum will be (increased) by this Change Order in the amount of: $ 6,150.00
The new Contract Sum including this change Order will be: $56,142.00

Date of Substantial Completion: July 31, 2020
The Contract Time will be (increased) 0 Days.
The date of Substantial Completion as of the date of this Change Order therefore is: July 31, 2020

In my considered professional opinion as project ARCHITECT ENGINEER, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work.

Signature: ___________________________ Date: ___________________________

ARCHITECT ENGINEER

CONTRACTOR

PROJECT MANAGER

DIRECTOR OF PLANNING AND PROJECT MANAGEMENT

SUPERINTENDENT

SCHOOL BOARD CHAIR
ATTACHMENT TO CONTRACT CHANGE ORDER
School Board of Brevard County, Florida

Re: Change Order Number: ONE (1)

School/Facility Name: Meadowlane Primary School
Meadowlane Intermediate School
Cooling Tower Refurbishment

Change Order Summary:

Installation of emergency taps on the cooling tower.
Brevard Public Schools  
1254 S. Florida Ave  
Rockledge, Florida 32955  

February 24, 2020

Mr. Richard Vogt,

Re: Emergency Taps on Cooling Tower

We are pleased to provide this pricing for the above reference project. The following is included in our scope of work as per phone conversation 2/24/20:

- Install (2) 10in Emergency Taps into new piping
- on Cooling Tower
- Install Butterfly valves with blind flanges
- Remove all debris and clean-up
- Mechanical Permit

Total: $6,150.00

If you should have any further questions, please feel free to contact me.

David Nunes  
Project Manager  
407 466 9908